

# Wisconsin Religious Collaborative Roadmap (6 months Jul-Dec 2019)

Submitted by Lyn Korte, 6/9/19

Step	Activity	Incremental Steps	Target deadline	Status
1	Program Development	Confirm programs/products and priorities	BOD Mtg 6/24/19	
		Carry out individual development plans (detailed outside this roadmap)	NA	
2	Communications/Outreach	Continued visits to Members and Non-Members	12/31/19	
		Attend RCRI Conference and session on commissary	10/1-10/4	
		Continued relationship building with RCRI, NRRO, WITRI	Ongoing	
		News releases as appropriate through communicators network	Ongoing	
3	Strategic Plan/Metrics	Propose draft to Board	BOD Mtg 6/24/19	
		Report on measurements	Each BOD Mtg	
<b>NEXT STEPS</b>				